EXTENSION OF TIME PROPOSAL

1	Name of work	Pot hole Filling in Ward No 12 in Shettihalli Sub Division
2	Amount of Work Portion	10.00
3	Estimated cost	10.00
4	Name of contractor	M/s Vinayas Builders
5	Agreement No	12/14-15, Dt, 05.05.2014
6	NO and Date under which work order issued	05.05.2014
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub division office	
10	Extension granted if any	Yes
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	
14	Time now applied for	
15	Date of recommending time limit applied for	
16	whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No
19	Cost of work charged establishment charged on the work after the expairy of original period	
20	Whether notice as per clause of contract has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

Ravi. N.K.

ASSISTANT ENGINEER
Ward No 12

EXECUTIVE ENGINEER
Dasarahalli Division

ASSISTANT EXECUTIVE ENGINEER
SHETTIHALLI SUB DIVISION

ಮುಖ್ಯ ಆಯುಕ್ತರು ಮತ್ತು ಆಡಳಿತಾಧಿಕಾರಿ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ಎಸ್.ಎಂ. ರಸ್ತೆ, ರವೀಂದ್ರನಗರ, ಬೆಂಗಳೂರು

Chief Engineer
Dasarahalli Zone